SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:19AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 818 Const Calendar Day: 391 Date: 30-Jun-2013 Sunday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

There is work in the field today, but no inspection by me on this Sunday.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Ankur Singh is here for a half day (Sunday) to work with a crew loading out hydraulic jacks
to SDI for calibration. The calibration is scheduled to start later in the week and will be sent to SDI on
Monday. ABF mechanic Gene Pratt, mechanic Joe Hernandez, and operator lan Wells spend less than a
half day loading the jacks on a truck for shipping out.

The agreed extra work with ABF is as follows:

Engineer Ankur Singh - 4 hrs (note: ABF Engineers are only paid 40 hrs a week, with no OT, but extra/OT
hours were worked today)

Mechanic Gene Pratt - 2.5 hrs DT

Mechanic Joe Hernandez - 1 hr DT

Operator lan Wells - 1 hr DT

Forklift - 2 hrs OT

Pickup Truck - 2 hrs OT

Radios - 8.5 hrs DT (4 different radios)

See the attached Extra Work Order - Signed with ABF for CCO 314 work
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